
W&M - Your Committee recommends that the proper City officers be authorized to increase contract C-

37531 with Meislnger Construction (OP No. 78aa) by the amount of $358 resulting from the following

submitted change orders for a new total amount of 560,108 to allow for close-out and final payment related

to the Target Center Catering Kitchen Renovation and Repair:

a. Change order No. 3 - 5572 to provide new doors at south entrance instead of reuse.

b. Change Order No. 4 - 52,309 to remove moldy insulation and drywall and replace with new.

c. Change Order No. 6 - $3,377 to provide 2 new doors at east entrance instead of reuse.

d. Change order No. 7 - 52,239 to add waterproofing and replace tile at floor drains per inspector directive.

e. Change Order No. 9 - 55,411 to tile cooler area and fix moisture problem at grill; add FRP to all walls.
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